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= Fly By Wire (FBW)
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System Description

Mission Statement:

Air Assault, General Support, Aeromedical Evacuation (MEDEVAC), Command and Control, Special Operations

Characteristics / Description:

MODEL: UH-60A/Q UH-60L/ UH-60M/
Payload HH-60L  HH-60M
(troops/Ibs): 11/2640 11/2640 11/3190
Cruise (kts): 149 155 142
Rate Climb (fpm): 814 1315 1553
Cargo Hook (Ibs): 8000 9000 9000
Engines (2ea): 700 -701C -701D

Max WT (Ibs): 20250 22000 22000

Capability / Improvements:
MODERNIZED UH-60M:

Integrated Digital Glass Cockpit

Supports Digitized Battlefield

Day/Night VFR/IFR

Improved Situational Awareness

Engine Upgrade Improves Lift and Range
Expanded Operations in Inclement Weather
Improved Handling Characteristics
Reduces Operations and Support Costs

Special Features:

Digital Map w/tactical SA overlay

Integrated Stormscope

Integrated Vehicle Health Management System
Four wide chord main rotor blades

1000+ mile self deployment with external stores fuel tanks
2 pintle mounted M240 machine guns w/lasersight

Fly By Wire Flight Control System (Upgrade)

Common Avionics Architecture System (Upgrade)

FADEC Equipped Engine (Upgrade)

Contractors:
Sikorsky - Stratford, CT - Prime - $661.9M

General Electric - Lynn, MA - Engines - $90.6M

NYF CORP - East Berlin, CT - Fasteners - $53.9M

Kaman Aerospace Corporation - Jacksonville, FL -
| Composites - $31M

Rockwell Collins - Cedar Rapids, IA - Avionics - $79.1M
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Schedule
FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15
Event Name
1]2]3]4a]1]2]3]4 1]2]3)a]a]2]3]4]1]2]3]a]1]2]3]4

UH-60M Program
(1) FUE, (2) IOC
MYP VII PRODUCTION (UH-60M NEW)
HH-60M MED Kit
UH-60M UPGRADE DEVELOPMENT

UH-60M/HH-60M UPGRADE Low Rate
Initial Production

(3) Full Rate IPR (Upgrade)

UH-60M/HH-60M UPGRADE FULL RATE
PRODUCTION

Operational Test (Upgrade)

(4) FUE (Upgrade)

UH-60M MYP VII PRODUCTION

1 1 |
HH-60M MED KIT PRODUCTION

I I
UH-60M Upgrade Development
I I

UH/HH-60M Upgrade LRIP

ull Rate IPR (Upgra

jrade) .

UH/HH-60M Upgrade FRP

FUE (Upgrade) A
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Program Funding

FYO08 President's Budget (AF 3.0 As of January 26, 2007)

Prior FYO06 FYO7 FYO08 FY09 FY10 FY1l1l FY12 FY13 CTC Total
273744/504 363.6 116.3 125.5 87.9 34.1 35.5 40.9 44.7 44.7 1,363.5 2,256.8
A05002 (MYP) 10,285.7 672.2 1,080.7 705.4 1,031.7 1,058.6 920.0 1,133.8 1,228.3 15,596.7 33,713.2
AA0492 (MODS) 750.8 59.0 58.0 13.0 11.0 11.0 11.0 12.0 12.5 257.7 1,195.9

QTYA05002 1,631 49 59 42 64 65 46 60 63 806 2,885
Total 11,400.1 8475 1,264.2 806.3 1,076.8 1,105.1 9719 1,190.6 11,2855 17,2179 37,165.9
FYQ9 President's Budget (AF 3.0 As of January 2, 2008)

Prior FY06 FYO7 FY08 FY09 FY10 FY11 FY12 FY13 CTC Total
273744/504 363.6 116.3 123.0 95.7 33.9 35.2 40.6 44.4 445 1,363.5 2,260.7

A05002 (MYP) 10,285.7 672.2 12719 13648 1,063.0 1,230.6 951.5 1,058.3 1,154.4 14,2235 33,275.8
AA0492 (MODS) 750.8 59.0 67.8 24.7 10.9 10.9 10.9 11.9 12.4 257.7 1,217.0

QTYAO05002 1,631 49 72 78 63 72 46 52 60 762 2,885
Total 11,400.1 8475 1,462.7 1,485.2 1,107.8 1,276.7 1,003.0 1,1146 1,211.2 15,844.7 36,753.5
Prg Chg -0- -0- 198.5 678.9 31.0 171.6 31.1 -76.0 -714.3 -1,373.2 -412.4

FY09 PB 10-13 RDTE: $164.7
FY09 PB 10-13 PROCUREMENT: $4,440.9
FY09 PB 10-13 OMA: $160.2
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Requirements and Unit Costs

QUANTITY / REQUIREMENTS UNIT COST DATA
TOTAL REQ'T: 1931 OVER THE TOTAL PROGRAM --TY$
- FORCE STRUCTURE Unit Costs ($M) Then-Year $
MTOE 1030 UH-60M Wn Sve Cost 18703
] - pn Sys Cos :
i ME%%VAC 44;2 UH-60M Proc Cost 18.957
- SUSTAINMENT/TDA/OTHER 385 Ui oM o 18 Cost 19.483
ACQUISITION OBJECTIVE: 1931
PROCUREMENT OBJECTIVE 1931
©&O/ORD FIELDING *UH-60M QTY is 1227 production plus 8
UNIT ORG QTY UH-60M prototypes from FY02-FY25
THEATER BN 8 FUE: 2Q FY08 Note: Includes only UH-60M cost data.
10C: 3Q FY08 Program ($M) Then-Year $
MCO BDE 122 RDTE 800.8
Proc 23260.3
DIV BDE (LT) 38 MCA 0
Total Proagram 24061.1
DIV BDE (HV) |38
ACR ACR 10
MEDEVAC CONUS 12
Source FY09 President's Budget
* OCONUS MEDEVAC 12
Note: Includes Only UH-60M Cost Data
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Current Status

* Cost:

Current Flyaway: $18.363M

UH-60M: ADM signed June 2007 authorizing entry into Full Rate Production (FRP) to include UH-60M and
HH-60M Baseline aircraft, and advanced procurement to support cut-in aircraft for the UH/HH-60M Upgrade
effort.

* Schedule:
UH-60M: MY VII contract awarded on December 12, 2007. Seventy-seven have been delivered.
* Technical:

Completed Block | software ground testing and HH-60M noise floor testing in support of First Unit Equipped
(FUE). Completed CAAS Red Label v1.1 Flight Qualification Test (FQT) for first flight avionics software and
Baseline communications testing. Conducted gun mount validation/verification for completed Electronic Standby
Instrument System Flight Test. Successful first flight of UH-60M Upgrade aircraft on August 29, 2008.

* Fielding:

FUE UH-60M Baseline Aircraft February 29, 2008.

IOC UH-60M Baseline Aircraft June 2008.

FUE UH-60M Upgrade Aircraft projected October 2012.

* Funding:

FY09 RDTE: $31.936M UH-60M Upgrade; $1.974M ACIP (FADEC)

FY09 PROC: $1,063.0M UH-60M and HH-60M

FY09 MODS: $7.8M CEFS; $3.1M Brigade Sets

FY10 RDTE: $29.087M UH-60M Upgrade; $4.925M ACIP (FADEC)

FY10 PROC: $1,050.7M UH-60M and HH-60M

FY10 MODS: $10.9M CEFS; $57.0M UH-60A to UH-60L Conversion

* Issues:

FY 11 procurement quantity is currently 46. Additional funding is required in FY11 to increase annual

procurement to base quantity of 60 aircraft per year.
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